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INTRODUCTION 

As part of the development plan for Harborough District, the Neighbourhood Plan together with the Core Strategy (or any subsequent plan for 

Harborough District) is the starting point for determining planning applications within Broughton Astley parish.  

 

This Neighbourhood Plan follows the strategic policies of the Harborough District Core Strategy by being in force until 2028. The policies in the 

Neighbourhood Plan are to be considered as a whole together with the strategic policies of the Core Strategy. 

 

To be effective, the Broughton Astley Neighbourhood Plan must be deliverable and its progress is able to be monitored. There are two main 

elements that need to be considered: 

 the delivery of the policies in the Plan itself, and the monitoring of their implementation 

 the delivery of infrastructure and initiatives associated with development contained within the Broughton Astley Neighbourhood Plan. 

This document sets out the Delivery and Monitoring Strategy that supports the Broughton Astley Neighbourhood Plan. It is a live document that 

will be updated on an annual basis through the Plan period. 

Neighbourhood Plans are a new type of planning document, and are so new that at the time of producing this Plan only very few as yet, have 

been adopted in England. There are therefore no ‘standard’ models as to how a Neighbourhood Plan should address issues of delivery and 

monitoring and who is responsible for delivery and monitoring. 
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The Broughton Astley Neighbourhood Plan will be used by the planning authority, in this case Harborough District Council (HDC), as part of its 

Development Plan, used together with the Core Strategy and saved Local Plan; and having the same legal planning status as other HDC 

planning documents. 

This is a draft document and will be the subject of further discussions with Harborough District Council and public consultation with local people 

and other interested parties. The issues of delivery and monitoring will inevitably evolve as the Neighbourhood Planning process develops. 

DELIVERY AND MONITORING 

Delivery  

Ensuring that the Broughton Astley Neighbourhood Plan is deliverable requires: 

 Making sure that sites identified for development are capable of being brought forward according to  the Phasing Policy (Policy P1); and 

within the lifetime of the Plan 

 Setting out a delivery timetable, with action and outcomes in relation to the neighbourhood Plan policies; and 

 That infrastructure required to support the developments are clearly identified. 

 

Sites allocated for development 

The sites allocated for development have been the subject of a process of review by Harborough District Council’s Strategic Housing Land 

Availability Assessment (SHLAA) and subsequently through the Neighbourhood Plan options appraisal and consultation process.  

The sites allocated for development in the Neighbourhood Plan were reviewed by an independent planner and their ability to be developed 

discussed with the owners as part of the neighbourhood planning process 

This process has helped to establish that the allocated sites are suitable and likely to be delivered within the Plan period. 
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Infrastructure Requirements 

The Harborough District Local Plan is being developed at the same time as the Broughton Astley Neighbourhood Plan. Part of the process of 

developing the Local Plan involves identifying the infrastructure that will be required to support the new residential and employment development 

throughout the District. 

 

The Broughton Astley Neighbourhood Plan has started the process of identifying local infrastructure that will be required for the community as a 

result of the new development.  There are some areas that require on-going consultation and further investigation with infrastructure providers by 

Harborough District Council. This is to be expected from a ‘live’ document, and requirements in the Delivery Strategy will be updated by 

Harborough District Council. and Broughton Astley Parish Council during the Plan period. 

 

Infrastructure, facilities and services directly required by new development will be expected to be funded by the developer. New development will 

give rise to additional demands on infrastructure that is best met through financial contribution towards off-site provision. This will be negotiated 

by Harborough District Council via S106 contributions.  

 
The infrastructure required to support development can be categorised into 3 types: 
 

 Essential physical infrastructure: transportation networks, water, drainage, waste management, sewage treatment and utility services. 

 Social infrastructure: education, health facilities, social services, emergency services and other community facilities such as libraries 

and cemeteries. 

 Green infrastructure: parks, allotments, footpaths, play areas and natural and amenity green space. 

 

It is recognised that some infrastructure types such as essential utility infrastructure, schools etc are critical or necessary to ensuring that 

sufficient services are available to meet the needs of existing and future residents. Other infrastructure categories are more directly related to 

quality of life and environmental enhancement.  
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Also recognising that whilst we may wish to secure the delivery of all infrastructure items; prioritisation of items relating to social and green 

infrastructure may be required; particularly at the development stage of applications. This prioritisation may also reflect development viability, 

availability of public sector funding resources and service priorities at that time. 

 

In light of this, this Delivery and Monitoring Strategy provides a categorisation for each infrastructure item, to reflect its importance to the delivery 

of the Broughton Astley Neighbourhood Plan in terms of the level of risk it poses to the Plan. The categories to be used are set out below: 

 

Risk to the Broughton Astley Neighbourhood Plan 
 

Definition 
 

CRITICAL  
The identified infrastructure is critical, without which development cannot 
commence. e.g. transport/utility infrastructure 
 

NECESSARY 

The identified infrastructure is necessary to support new development, but the 
precise timing and phasing is less critical and development can commence 
ahead of its provision. e.g. schools/primary health care 
 

PREFERRED 

The delivery of the identified infrastructure is preferred in order to build 
sustainable communities. Timing and phasing is not critical over the plan period. 
e.g. green infrastructure, youth provision 
. 

 

Responsibilities 

At this stage it is assumed that:  

 HDC will be responsible for monitoring the more ‘strategic’ policies in the Plan (such as the number of new houses being constructed against 

the District  5-year housing supply) 
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 HDC will be responsible for negotiations with developers on infrastructure provision and financial contributions on planning applications; 

working in conjunction with Broughton Astley Parish Council  

 Broughton Astley Parish Council will be responsible for coordinating policies such as the proposed development of new leisure and 

recreation facilities. 

 Broughton Astley Parish Council will be responsible for coordinating local initiatives such as liaising with businesses to establish a village 

centre improvement group. 

 

Monitoring 

Each Annual Parish Council meeting, after the Plan’s implementation, will include a detailed report ‘Updates to the Broughton Astley 

Neighbourhood Plan’ to be produced by the Delivery and Monitoring Group. The Delivery and Monitoring Group will form part of the Parish 

Council formal committee structure and will make recommendations to Full Council for resolution. This will monitor the progress of the Plan in the 

previous year and the likely implementations and impact of the Plan for the forthcoming year.  

 

In 2018 and 2023 there will be thorough five year reviews of progress by a Delivery and Monitoring Group which has a wider community base.  

The purpose of these reviews will be to guide the Parish Council in its stewardship of the Broughton Astley Neighbourhood Plan, and to consider 

the need for proposing a review of, or amendment to the Plan to Harborough District Council. 

 

In 2027 the Parish Council will again recruit a new Delivery and Monitoring Group from within the community to undertake a review and decide 

on the need for a subsequent Neighbourhood Plan and if so decided, to overview the development of the subsequent 15 year plan which would 

commence in 2028. 
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Neighbourhood Plan Key Objectives 

The Delivery and Monitoring Strategy sets out the Key Objectives of the Neighbourhood Plan for 2014 – 2019.These key objectives reflect the 

wishes of the community, as demonstrated during the Neighbourhood Plan process. The Key Objectives are also reflected in the Corporate 

Priorities listed in the Parish Council’s Corporate Plan 2014-19. 

 

The contents of the Neighbourhood Plan will be actively managed over the next 15 years. The Plan will be reviewed periodically to ensure that it 

takes into account possible changes in national planning policy or to the Harborough District strategic planning policy framework. Responsibility 

for providing the leadership for the Broughton Astley Neighbourhood Plan will rest with Broughton Astley Parish Council. 

 

The Initial Key Objectives are: 

1. To provide a new centrally located community and leisure facility (BANP Policy L1) 

2. To provide an improved and centrally located healthcare centre (BANP Policy W1) 

3. To improve the range of shopping facilities provided for the community whilst still supporting the existing village centre. (BANP 

Policy S1) 

4. To protect the existing open spaces and heritage of the village and provide additional open spaces (BANP Policy EH1 / EH2) 

 

The Key Objectives which should be addressed at a later date are: 

5. To provide new employment opportunities for the community of Broughton Astley (BANP Policy E1) 

6. To reduce the reliance of private cars by providing viable alternative ways of moving around the village (BANP Policy T1) 

7. To ensure that the phasing of development takes place in accordance with the Neighbourhood Plan Phasing Policy (BANP Policy 

P1) 

8. To ensure that any new development contributes to the improvement of infrastructure and facilities in Broughton Astley.(BANP 

Policy CI1) 



9 
 

 

 

The following pages outline the range of actions which Broughton Astley Parish Council will pursue over the lifespan of the Plan. Some of the 

actions must be delivered by working in partnership with other public sector bodies and community organisations. 

 

Actions to be taken towards the Key Objectives (June 2014) 

 

Key Objective 1 - Provision of a new centrally located community and leisure  facility (BANP Policy L1) 

ACTION TIMESCALE LEAD 
 

PARTNERS FUNDING AND 
DEPENDENCIES 

MONITORING 
MECHANISM 

 

Organise a meeting with Jelson 
Ltd to establish a firm time-line for 
the development of the site. 
 

JULY 2014 BAPC HDC N/A REVIEW 
PROGRESS AT 
NEXT MEETING 

Organise a meeting with 
Harborough District Council in 
order to establish the preferred 
specification, ownership and 
management structure for the 
facility. 

 

JULY 2014 BAPC HDC N/A REVIEW 
PROGRESS AT 
NEXT MEETING 

Identify parcels of land suitable for 
the provision of additional football 
pitches through Land Registry 
search and/or use local knowledge 
and establish contact with owners 
in order to open dialogue. 
 

AUGUST 2014 BAPC  COST OF LAND 
REGISTRY 
SEARCHES 

REVIEW 
PROGRESS AT 
NEXT MEETING 

Undertake research and 
consultation to establish needs in 

SEPTEMBER  
2014 

BAPC  N/A REVIEW 
PROGRESS AT 



10 
 

terms of pitches i.e. rugby, football, 
hockey etc. 
 

NEXT MEETING 

Research costs and processes 
involved in the creation of both 
junior and senior size sports 
pitches (in accordance with 
establish needs) 
 

SEPTEMBER  
2014 

BAPC  N/A REVIEW 
PROGRESS AT 
NEXT MEETING 

 

Key Objective 2 - To provide an improved and centrally located healthcare centre (BANP Policy W1) 

 

ACTION TIMESCALE LEAD 

 

PARTNERS FUNDING AND 

DEPENDENCIES 

MONITORING 

MECHANISM 

Organise a meeting with Jelson 
Ltd to establish a firm time-line for 
the development of the site (as per 
1 above) 
 

JULY 2014 BAPC HDC N/A REVIEW 
PROGRESS AT 
NEXT MEETING 

Organise a meeting with Orchard 
Medical practice and NHS Asset 
Development Manager in order to 
establish the process which the 
NHS & the practice will follow in 
order to take up the opportunity 
afforded by the Jelson’s 
development.  
 

JULY 2014 BAPC NHS/ ORCHARD 
MEDICAL CENTRE 

N/A REVIEW 
PROGRESS AT 
NEXT MEETING 

To discuss further with the medical 
practice and NHS the feasibility of 
a joint building (Medical centre and 

SEPTEMBER 
2014 

BAPC NHS/ ORCHARD 
MEDICAL CENTRE 

N/A REVIEW 
PROGRESS AT 
NEXT MEETING 
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leisure facility). 
 

To assist where appropriate with 
public consultation with regard to 
the options for the medical practice 
and its impact on the rest of the 
village centre. 
 

 NHS/ 
ORCHARD 
MEDICAL 
CENTRE 

NHS/ ORCHARD 
MEDICAL CENTRE 

  

 

Key Objective 3  - To improve the range of shopping facilities provided for the community whilst still supporting the existing village 
centre. (BANP Policy S1) 
 

ACTION TIMESCALE LEAD 

 

PARTNERS FUNDING AND 

DEPENDENCIES 

MONITORING 

MECHANISM 

Contact Action for Market Towns, 
Leicester and Leicestershire 
Enterprise Partnership and Rural 
Community Council in order to 
establish whether any business 
support packages are available. 
 

JULY 2014 BAPC HDC/LCC N/A REVIEW 
PROGRESS AT 
NEXT MEETING 

Organise a meeting with Village 
Centre Traders Association in 
order to establish their aspirations 
for support and development 
 

AUGUST 
2014  

BAPC  N/A REVIEW 
PROGRESS AT 
NEXT MEETING 

Produce a specification for 
Economic Development Officer or 
organisation to lead the Village 
Centre Strategy to improve and 
enhance the principal shopping 
and business area. 

SEPTEMBER 
2014 

BAPC  N/A REVIEW 
PROGRESS AT 
NEXT MEETING 
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Key Objective 4  - To protect the existing open spaces and heritage of the village and provide additional open spaces (BANP Policy 
EH1 / EH2) 

 

ACTION TIMESCALE LEAD 

 

PARTNERS FUNDING AND 

DEPENDENCIES 

MONITORING 

MECHANISM 

Undertake a mapping and 
suitability assessment exercise of 
all open spaces around the village 
in order to identify parcels of land 
suitable for additional informal 
recreational space. 
 

AUGUST 2014 BAPC  N/A REVIEW 
PROGRESS AT 
NEXT MEETING 

Once identified undertake Land 
Registry search and/or use local 
knowledge to establish contact 
with owners in order to open 
dialogue. 
 

SEPTEMBER 
2014 

BAPC  COST OF LAND 
REGISTRY 
SEARCHES 

REVIEW 
PROGRESS AT 
NEXT MEETING 

Undertake Land Registry search 
and/or use local knowledge to 
establish contact with owners of 
parcels of land on the Disused 
Railway Line in order to open 
dialogue. 
 

AUGUST 2014 BAPC  COST OF LAND 
REGISTRY 
SEARCHES 

REVIEW 
PROGRESS AT 
NEXT MEETING 

Investigate time restrictions 
involved with claiming ownership 
of Public Rights of Way. 
 

AUGUST 2014 BAPC  N/A REVIEW 
PROGRESS AT 
NEXT MEETING 
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Membership of the Neighbourhood Plan Delivery and Monitoring Group 2014 – 2015 

 

ASTLEY WARD    

Colin PORTER  (Vice-Chair) 29 Aland Gardens, Broughton Astley LE9 6NE 284410 

Stuart OLIVER 3 Murray Close Broughton Astley LE9 6HH 284502 

BROUGHTON WARD    

Sulina HENDY 4 Hawk Close Broughton Astley LE9 6RQ 289892 

Maureen STELL   6 Townsend Close Broughton Astley   LE9 6NX 284496 

PRIMETHORPE WARD    

Jon  BATEMAN 15 Netherfield Close Broughton Astley LE9 6XZ 285854 

Ray CAPEWELL 4 School Crescent Broughton Astley LE9 6ST 283327 

SUTTON WARD    

Clive GRAFTON-REED  (Chair) 31A Coventry Road Broughton Astley LE9 6QB 285069 

Russell PATRICK 34 Cookes Drive  Broughton Astley   LE9 6RH 282198 

 

 

Support Staff 

Christine Lord – Parish Manager    01455 285655 

Deborah Barber – Deputy Clerk     01455 285655 
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How to Comment on this Document and Contact the Council  

Broughton Astley Parish Council would very much appreciate your views on the content of the Plan as well as any comments, queries or 

complaints regarding the services provided by the Council.  

 

Broughton Astley Council also welcomes suggestions from all sections of the community regarding further service development or on other 

issues that are important to the Parish that the Council may be able to have an impact on.  

 

If you do wish to comment, or for specific help and advice on matters concerning the Council, you can:  

Telephone: 01455 285655 

Email: Christine@broughton-astley.gov.uk 

Write to: Parish Council Office. Village Hall Station Road Broughton Astley. LE9 6PT,  

 

 

 

 

 

 

 

 


